
COLLEGE GROVE UNITED METHODIST CHURCH  

Building Team Minutes :  Wednesday, April 23, 2008 – 6:30 PM 
 
Members Present :  Embree Blackwell, Parliamentarian, Deborah Jean, Secretary, Sonny Overbey, 
Larry Giles, Jerry Flippen, Bob Collins, Marge Pitts and Pastor Tom. 
 
The meeting was opened with a prayer by Pastor Tom.  The minutes were read by Deborah.  Sonny 
moved to accept minutes, Jerry seconded, and the motion passed by voice vote. 
 
Financial Report :  Nell was unable to attend.  In the absence of Nell’s financial report, the Team 
reviewed the April 9 report.  Subtracting checks written upon order of kitchen fixtures to Mobile 
Fixtures Co. and High Marks Co. for hood and Ansul system $12,894.68 total which is ½ of cost.  This 
should leave a balance of $60,268.   
 
Building Progress :  Insulation is complete.  Bob will put a double wall where the gas line is.  The 
drywall has been delivered and installation will begin Thursday and will be finished within 2 weeks.  
We have to get a dumpster at $395 and a floor lift to be added to the drywall cost.  Next will come 
door installation, painting, electrical and plumbing fixtures.  Bob mentioned that the Mechanical Room 
needs a plate to cover the pipe access hole.  Larry said he will ask Tim to fix it when he installs the 
doors.  There is also a need to have stair rails and balusters installed on the stairs.  
 
Kitchen Update :  Bob reported that he moved an electrical outlet in the kitchen and the pass-through 
counter has been eliminated.  Everything has been ordered for the kitchen and delivery date is May 
29.  Team was shown choices for the vinyl flooring and base vinyl.  Larry made a motion, Jerry 
seconded to buy extra box of #571.  Sonny made an amendment to the motion to put the vinyl 
baseboard in the bathrooms and all around the building, including the classrooms.  The motion 
passed as amended.   
 
Bob and Marge discussed the paint.  Marge will select the kitchen color for Bobby Bennett.  It will be 
a good washable Porter acrylic or enamel.   
 
The stove hood will be installed after the drywall.  The upstairs ductwork has created a technical 
challenge for the kitchen exhaust.  Bob presented a workable plan and will construct framing to cover 
the exterior stove pipe type appearance.  
 
Budget Review :  After reviewing our obligations, the Team felt we would need $30,000 to complete 
Phase II.  As per request by the Trustees, Embree and Larry will attend the May 7th Trustee meeting 
to request $30,000 from the recent Jacqueth Bequest for the purpose of completing Phase II. 
 
Next Meeting :  Our next meeting was scheduled for Thursday, May 8 at 6:30 PM.  The meeting was 
adjourned by a motion made by Sonny and seconded by Larry. 
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COLLEGE GROVE UNITED METHODIST CHURCH  

Building Team Minutes :  Wednesday, April 9, 2008 – 6:30 PM 
 
Members Present :  Mark Jones, Chairperson, Embry Blackwell, Parliamentarian, Deborah Jean, 
Secretary, Nell Wilson, Treasurer, David Jean, Sonny Overbey, Larry Giles, Jerry Flippen, Bob 
Collins and Pastor Tom. 
 
Mark called the meeting to order and Brother Tom opened with a prayer.  The minutes were read by 
Deborah.  Two amendments were required: (1) indicate Bobby’s note of clarification that the Kitchen 
Balance was of 03/31/08 and (2) amend the sentence concerning “application for our CO,” with 
“completion of Phase II.”  The Minutes were accepted as amended through Embry’s motion. 
 
Financial Report :  Nell clarified a 03/11/08 check for $380 to Leo Russo for concrete prep and 
pouring labor had not been entered so the balance is reduced to $73,163.38.  Also mentioned was 
the 04/02/08 Building Fund deposit which included an additional $1,035 for the kitchen fund, See 
Attachment A.  Due to the completion of the installation of the natural gas line, we received our 1st. 
minimum gas bill for the new building. 
 
Kitchen Update :  Bob presented a handout (Attachment B) denoting basic kitchen expenses, down 
payments needed, for CO target date (05/15/08) and permission to place the equipment order by 
04/19/08.  He also discussed a lower bid for the hood only, as well the addition of the Ansul fire 
suppressant system.  The group discussed potential liability, Trustee recommendation, funding and 
the UMC building requirements.  Jerry made the motion to add the fire suppressant system.  Embry 
seconded, motion passed by a show of hands.  Embree made a motion for Bob and Marge to go 
ahead and order equipment, Mark seconded, motion passed by voice vote.   
 
Building Progress :  Larry reported readiness for insulation and drywall installation. 
 
Bathroom Accessories :  The group approved Bob’s recommendation to order mirrors, delete soap 
dishes from the list and stated that no deposit was required for ordering the stalls. 
 
Other Add Ons and Deletions :  The ceiling fans, down rods and 4 lights to be removed from the 
contractor’s fixtures list, addition of the water softener unit.  The tankless water heater was included 
on the list.  Six Ceiling fans have been delivered to David’s house, the 6’ down rods to arrive soon.   
 
Baseboard :  Team discussed lower installation cost of vinyl and requested bids from David. 
 
Parsonage Back Yard :  Sony reported that in order to eliminate multiple moves, the Boy Scouts 
would be willing to move the lumber stored in the back yard only after the sheetrock and painting.  
Mark checked the clay packed on the grass, etc. and determined it could be cleaned up when the 
downspout drains and landscaping are installed. 
 
Sound System :  Team discussed DVD digital choices.  Sonny will get bids on a projector.  
 
Transom Windows :  Jerry and David showed the primed transom windows, the colored glass and 
some clear samples for the center glass.  The group chose Spectrum Rough Roll with no etching. 
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Next Meeting :  Before adjournment our next meeting was scheduled for Wednesday, April 23 at 6:30 
PM.   
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ATTACHMENT A  
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ATTACHMENT B  
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COLLEGE GROVE UNITED METHODIST CHURCH  
Building Team Minutes :  Tuesday, March 26, 2008 – 6:30 PM 
 
Members Present :  Mark Jones, Chairperson, Embry Blackwell, Parliamentarian, Deborah Jean, 
Secretary, David Jean, Sonny Overbey, Larry Giles, Jerry Flippen, Marge Pitts and Pastor Tom. 
 
Embry opened the meeting with a prayer.  The minutes were read by Deborah, noted error-one timer 
for the 2 exterior lights.  Sonny made the motion to accept as read.  
 
AGENDA 
 
Financial Report :  Although unable to be with us, Nell sent the financial report (Attachment A ) 
which showed the deposit transfer of Memorial Funds designated for the upgrade of ceiling fans and 
exterior door handles and closers.  Also listed were the payments for gravel, concrete for the HVAC 
pads and door entries, the auxiliary wiring, Lawrence Brothers HVAC draw, Adams and Floyd 
electrical wiring and an electrical bill.  This left a balance of $70,751.28.  There was a question 
concerning another payment for site prep and concrete pouring labor. 
 
Bobbie has informed Nell that a deposit transfer of designated donations as follows would be made 
April 1:  $1,175-general building fund, $2,500-kitchen, and $800 for a projector.  This brings donations 
designated for the kitchen to $11,850.   
 
Add-On and Deletions :  Mark asked for listing of fixtures, etc. cost changes.  Larry asked for exact 
BTU size clarification for the tankless water heater. 
 
Base Board and Trim :  Discussions and decisions to use 4”-6” fir trim VS vinyl baseboard at 
approximately $.50 per ft VS $1.60 per ft for vinyl and have drywall finished edges at the windows 
and interior doors to reduce costs.  
 
Bathroom Stalls and Accessories :  Larry presented the itemized list at $2,200 and the stocked 
almond color was selected for partitions. 
 
Budget Review :  The Team reviewed Phase II remaining contracted items and estimated costs: 
electrical and plumbing fixtures installation, including electrical add-ons @ $21,000, sheetrock @ 
$16,000, insulation @ $8,000, gas line @ $3,000, kitchen flooring @ $1,500, transom windows @ 
$1,000, bathroom stalls and accessories @ $2,200, trim doors @ $2,000, baseboard @ $1,000 and 
painting @ approximately $6,000 and ceiling fans and door latches @ $2,000.   
 
Discussion of fundraising or short term borrowing (if necessary) to complete Phase II and get kitchen 
counters, range hood, and sinks ready to apply for our CO approximately 6 weeks from now. 
 
Kitchen Update :  Marge reported on the hood package bid from the High Marks Company without a 
fire suppressant system and request to R.D. Herbert & Sons for another bid.  Comments ensued 
getting bids for hood packages without fire suppressant systems being illegal according to National 
Fire Code and subsequently UMC building requirements.  Larry explained his understanding that the 
two fire extinguishers would be acceptable with the use planned for our kitchen.  The stated planned 
use VS the potential use puts us in a gray area of risk management and fiscal responsibility and 
compliance with current safety standards and budget restraints.  The hood, light, exhaust package 
will cost approximately $7,000. 
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Building Team Meeting 
March 26, 2008 
Page 2 
 
 
Selections have been made for a taupe colored commercial vinyl flooring and Formica countertop 
(Butter Rum Granite).  Marge and Bob are continuing to obtain bids which are guaranteed for 30 
days.  Currently, estimated cost of major appliances, flooring and counters is approximately $30,000. 
 
Coordination for Historical Building Electrical Upg rade for HVAC :  With the moving of the Joy 
Building, the service pole beside it must be moved and the area graveled for additional parking.  
Electric service in the historical building will have to be upgraded in order to supply the needed HVAC 
service which currently is supplied by the Joy Building pole.  Embry led this discussion, pointing out 
that funding for this project had been allocated from the Manier Bequest Funds held in the church 
savings account.  Also arrangements have been made to give or sell the Joy Building to Mary Neill 
Ghee with her bearing the expense of moving it.  Decision was made to delay this project until we can 
occupy the new building.  
 
Parsonage Back Yard :  Pastor Tom asked that the Team move forward with removing the stored 
lumber from the parsonage back yard, relocating the carport to the parsonage new driveway.  Sony 
will request move of usable lumber to be stored above the kitchen by the Boy Scouts wishing to earn 
a community service badge.  Tom will announce a request for roughly a dozen men to meet after a 
church service to “walk” the carport to its new location.  
 
The Pastor also reported back yard grass and mud problems resulting in an error of judgment in 
having the clay pile moved to bank along the eastside of the new building.  This was done as a $50 
additional expense while the equipment was on site during concrete pad prep work.  The subsoil is 
packed on top of the grass and needs to be scraped off and seeded ASAP. 
 
Next Meeting :  Our next meeting was scheduled for Wednesday, April 9 at 5:30 PM.  The meeting 
was adjourned by a motion made by Jerry and seconded by Larry. 
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ATTACHMENT A 
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COLLEGE GROVE UNITED METHODIST CHURCH  
 
Building Team Minutes :  Tuesday, March 11, 2008 – 6:30 PM 
 
Members Present :  Embry Blackwell, Parliamentarian, Deborah Jean, Secretary, David Jean, Sonny 
Overbey, Larry Giles, Chris Pitts and Bob Collins. 
 
Embry opened the meeting with a prayer.  Chris read the minutes of the February 20 meeting.  Sonny 
made the motion to accept, Larry seconded, voice vote approval.  
 
Construction Up-Date :  Larry  reported that the HVAC concrete pads and door ramps were poured 
today and compressors will be delivered Thursday.  There is a small amount of framing to be finished 
before the next codes inspection.  The electrical wiring and auxiliary wiring have been completed.  
We should be ready for the insulation and sheet rocking in 2-3 weeks. 
 
Building Clean-up :  Deborah reported that Donna Hazelwood helped her remove most of the items 
stored in the building and most of the construction debris was cleaned up also. 
 
Extra Electrical Plugs & Exterior Light Timers :  Chris noted that the 4 plugs at the stage area 
weren’t installed.  Since the electrician will need to make another trip, Sonny suggested adding extra 
plugs for small appliances at the kitchen counter as well as set up for 2 timers for the exterior lights.  
Sonny made the motion, David seconded to have Larry co-ordinate the additional wiring to be done at 
approximately $40 per plug.  
 
Kitchen Update :  Bob Collins reported on the wide range of choices and bids for the 4X8 kitchen 
hood, exhaust, light and filter package which will cover the range and convection oven.  He discussed 
the commercial fire depressant system which is customary with these hoods.  He has framed in areas 
for 2 fire extinguishers since Codes told Larry this would be acceptable for our usage.  Larry made a 
motion, Sonny seconded to let Bob and Marge confer, order and install the hood package ASAP. 
 
Bob and Marge need a target completion date for ordering equipment 6 weeks ahead.  They also 
discussed the use of commercial grade vinyl flooring.  Bob also offered to frame for a baby changing 
table in the ladies’ restroom.  David will get the exact dimensions for him. 
 
Stage:  Chris reported that the conduits for the stage wiring are in place.  He also suggested 
increasing the stage height from 18” to 24” to allow for storage underneath as well as providing more 
room for working space for wiring, etc.   
 
Door Handles & Closers :  David gave out handouts of ADA approved latches and closers.  See 
Attachment A . 
 
Vinyl Floor Molding :  David showed samples of vinyl shoe molding and reported that 1,000’ would 
cost approximately $1,600.  This would not include the kitchen area.  See Attachment B.  
 
Progress Report :  David handed out a rough draft to be inserted in the Easter Sunday bulletin. 
 
Next Meeting :  Our next meeting was scheduled for Wednesday, March 26 at 6:30 PM and the 
meeting was adjourned by a motion made by Embree and seconded by Larry. 
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ATTACHMENT A 
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ATTACHMENT B 
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ATTACHMENT B (cont.) 
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ATTACHMENT B (cont.) 

 



 14 

COLLEGE GROVE UNITED METHODIST CHURCH  
 
Building Team Minutes :  Wednesday, February 20, 2008 – 6:30 PM 
 
Members Present :  Mark Jones, Chairperson, Embry Blackwell, Parliamentarian, Deborah Jean, 
Secretary, Nell Wilson, Treasurer, David Jean, Sonny Overbey, Larry Giles, Mary Neill Ghee, Jerry 
Flippen, Marge Pitts, Chris Pitts and Rev. Tom Gibson.  Also attending were Gail and Lance Harris, 
Frankie McPeak and Dustin Miller. 
 
Mark called the meeting to order and Embry opened with a prayer.  Minutes of the January 16 
meeting were read by Deborah and were accepted by voice vote.  
 
Nell presented the financial report exhibited as Attachment A and Jerry presented members with the 
building fund account transactions listings from January 2006 through part of November 2007.  See 
Attachment B .  The Team reviewed the budget. 
 
AGENDA 
 
Old Business  
 
Kitchen :  Marge Pitts reported on kitchen equipment research and stated that Bob Collins 
volunteered to help with the kitchen plan and build-out.  Marge showed us 3 price grade samples of 
vinyl flooring which will have an estimated cost of $2,400.  She asked for approval to move forward 
with purchase of a water softener which is highly recommended with a tankless water heater system, 
an ice maker and dishwasher.  Our area is well known for water hardness problems and Marge’s 
home tests 12 -13 grams per gallon of hardness.  Anything over 10 grams per gallon is considered 
extremely hard.  Marge will test our water to determine the exact degree of hardness and inform 
David so he can ensure we get a system which will be adequate for our water.  Larry made the 
motion to have Adams & Floyd purchase and install the system.  Deborah seconded the motion and it 
was voice approved. 
 
Audio/Visual Wiring :  Chris Pitts reported that Gary Johnson had offered to install auxiliary wiring 
consisting of 9 co-axle units, phone jacks, TV jacks in the classrooms and 2 in the youth center and a 
main control. He will charge us only for the wiring material which cost $750.  Sonny made the motion 
to accept this offer, Nell seconded and it was voice approved. 
 
Undesignated Memorial Funds :  After discussions with Bobbie and several Trustees, David 
contacted people associated with these funds and asked if they would designate them for a specific 
item in the new building, i.e., upgrading ceiling fans and entrance door handles.  See Attachment C .   
 
David reported that the $1,156.63 was about $100 short of the price of the fans upgrade and the 
recommended door latches.  The Team took up a collection of $130 to make up the deficit.  Bobbie 
will transfer the funds into the building account in early March.  A discussion ensued as to whether 
the thumb latch type handle locks (as on the existing building) are ADA (Americans With Disabilities 
Act) compliant and discussed the pros and cons of levers vs. thumb latches with handles.  The Team 
agreed to use lever type latches.   
 
Overhead Lighting :  Larry reported that, after discussion with the contractor, the number of Low Bay 
400 Watt halide lights was reduced in number from 12 to 8.  
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Page 2 
Feb. 20, 2008 
 
 
North Stairway Update :  Larry reported that the Team had met again on January 20 to re-evaluate 
the stair location and voted to leave it on the north east wall.  Tom asked that this be reconsidered 
with concern that the upper storage area might soon need to be converted to classrooms and that 
centrally located stairs, descending west would create a better traffic flow with heavy usage.  The 
Team discussed the need for structural blueprints, time delays and application for another building 
permit.  Jerry made a motion to table this matter until Phase III.  Sonny seconded the motion and it 
carried by a show of hands. 
 
Clean Out Storage Items :  Larry reported that items stored in the building need to be moved out.  
The Trustees are being asked to move them to the back of the fellowship hall. 
 
Stage Area :  Chris reported on the non-feasible aspects of utilizing a Murphy style stage and 
proposed a 10’ X 18’ stage which would leave ample stairway clearance.  Sonny made a motion to 
build a permanent 10’ X 18’ stage.  It was seconded by David and voice vote approved.   
 
Targeted Completion Date :  The group discussed a date which we could expect to get our 
Certificate of Occupancy and feel late April or Early May is reasonable. 
 
Next Meeting :  Our next meeting was scheduled for Tuesday, March 11 at 6:30 PM and the meeting 
was adjourned. 
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ATTACHMENT A 
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ATTACHMENT B  
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ATTACHMENT B 
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ATTACHMENT C 

COLLEGE GROVE UNITED METHODIST CHURCH 

MEMORANDIUM: 
 
TO:  Kerry Connell, Trustee Chairperson 
FROM:  Mark Jones, Building Team Chairperson 
DATE:  February 6, 2008 
SUBJECT:  Non-Designated Memorial Funds 
 
As discussed with Bobbie and several Trustees, David Jean of the Building Team contacted people 
associated with memorial funds which were not designated for a specific use.  Some of the funds 
have been in our account for over 3 years.  The funds below have been approved by the appropriate 
contact people to be used by the Team for upgrading ceiling fans, door latches, kitchen, etc.  This is 
in addition to the $850 Robert Moran funds which were previously transferred to pay for transom 
windows.  
 
Please notify Bobbie Tackett to make the appropriate transfer of funds.   
 

MEMORIAL CONTACT PERSON DESIGNATED USE AMOUNT 
Billy Bizzell Betty Lou Wilson (ceiling fan upgrade) $  41.63 
Ruth Caldwell Ms Carol Moss (ceiling fan upgrade) $100.00 
Nell Gardner Rudy Covington (ceiling fan upgrade) $515.00 
James McAvoy Bob Battle (ceiling fan upgrade) $  50.00 
Elizabeth Lamb George Boyd Lamb (brass door latches) $200.00 
James Nelms Martha Nelms (brass door latches) $  50.00 
Billy Waddey Georgann Waddey (brass door latches) $  25.00 
William Wilson Nell Wilson (brass door latches) $125.00 
Charles Woodall Paula Woodall (brass door latches) $  25.00 
Josephine Brown G. Gill/Donna Hazelwood (brass door latches) $  25.00 

TOTAL $1,156.63 
 
The cost of upgrading the ceiling fans is $690.00.  The latches, which would resemble those on the 
original bldg. front doors, will cost another $500.00.   
 
For your convenience, I have listed the remaining designated or undecided funds and their amounts 
which remain in the savings account under the Memorial Funds category.  
 

MEMORIAL CONTACT PERSON DESIGNATED USE AMOUNT 
James Covington Beverly Overbey Music $  36.00 
Gary Dickerson Emy Joe Bilbry Hymnals $320.56 
Gene Stem Ms. Katherine Stem Baby Grand Piano/Bench $910.79 
Lucy Shaw Nell Wilson/Elynor Bellenfant  $  75.00 

TOTAL $1,342.35 
cc:   Bobbie Tackett 
        Pastor Tom Gibson 
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COLLEGE GROVE UNITED METHODIST CHURCH  

Building Team Minutes :  Wednesday, January 16, 2008 – 6:30 PM 
 
Members Present :  Embry Blackwell, Parliamentarian, Deborah Jean, Secretary, Nell Wilson, 
Treasurer, David Jean, Sonny Overbey, Larry Giles, Jerry Flippen, Marge Pitts, Chris Pitts and Rev. 
Tom Gibson.  
 
Embry called the meeting to order and a prayer was given by Rev. Tom.  The Team read the minutes 
of the December 12th meeting.  Embree made a motion for the minutes to be accepted.  Voice vote 
approval.  
 
Nell presented the financial report exhibited as Attachment A .  Larry presented bills for 
approximately $7,000.00 for the remaining septic system expenses.  The Team discussed the cost of 
work in progress and approximate cost of decisions to be made tonight, arriving at an approximate 
balance of $26,000.00 for painting, flooring, and Phase II finishing work.  Also mentioned was a 
designated donation for the kitchen which has not yet been transferred to this account.  
 
AGENDA 
 
Old Business 
 
Wiring Septic Pumps :  Larry confirmed that Billy Knight had completed wiring today, the County 
approved the septic system and Billy Harper filled the holes and seeded grass. 
 
Sheetrock :  Larry reported a bid from A&A Drywall for hanging and mudding the sheet rock at $35.00 
per sheet, with no additional charge for height although it will also be necessary for us to rent a lift.  
The walls will require ½” thick sheets while the ceiling and firewall will require 5/8” sheets.  The 
finished price total will be $15,330.00.  
 
HVAC Concrete Pads :  Larry reported on the best bid for pouring HVAC concrete pads.  For best 
efficiency, Leo will also pour two wheelchair access ramps, with 6” sleeves for drain pipes, at the 
doors.  The cost of the labor, concrete and gravel will be approximately $970.00.  Sonny made the 
motion to accept, Jerry seconded, voice vote approval.  This work is scheduled for the week after 
next. 
 
Insulation Bids :  A discussion comparing our fiberglass batt specs and quotes to the benefits of 
greater R values and the non-settling qualities of cellulose ensued.  A motion made by Sonny, 
seconded by Jerry to use 100% cellulose insulation at a cost of $7,900.00 from John Fitzsimmons of 
Winchester carried by voice vote.  This bid increases the outside wall R factor from R-19 to R21 and 
the ceilings from R-21 to R-30.  The interior walls and ceilings remain R-13. (See Attachment B ) 
 
Entrance Door Transom Windows :  David reported that the lowest bid was received from Ed 
Whittenburg to build entrance doors transom frames ($255 each).  A rough estimate of the cost of 
frames and glass indicates the total will be approximate to the amount of the $850.00 Robert Moran 
memorial fund if we obtain the glass and glaze and install them ourselves.  David will contact Mrs. 
Moran for permission to use the funds for this purpose.  Jerry made a motion to accept this proposal, 
Tom seconded, voice approval.  
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Page 2 
January 16, 2008 
 
 
New Business 
 
Stage Location and Audio/Visual Wiring :  Chris Pitts explained details of basic electrical needs for 
our stage and recommended placement of 4” conduit for low voltage wiring.  This can be completed 
when the electrician installs approximately 4 110 outlets in the ceiling and wall jacks for the stage 
area.   
 
The Team discussed changing the stage location.  The motion to locate the stage on the East wall 
was made by David, seconded by Sonny and voice vote approved.   
 
We discussed efficiency of floor space usage and the possibility of a fold down “Murphy” type stage 
and the need for wall bracing before dry walling if we utilize this method.  Chris agreed to head a 
committee to oversee the stage project and to research the Codes associated with low voltage wiring 
for the sound system. 
 
North Stairway :  Rev. Tom lead a discussion concerning the amount of wall space lost by the 
staircase currently installed in the northeast corner.  Also mentioned were the loss of potential 
storage underneath and the lack of an exterior corridor to access the future 3 classrooms upstairs.  
The Team decided to re-evaluate after a meeting with Tom, Larry and the carpenter.   
 
Kitchen Design :  Marge Pitts told us about her study of our space and shared details of use in a 
similar church kitchen she toured.  She discussed the need for some appliance location changes for 
best efficiency (from the original floor plan).  She asked for direction concerning use of gas for 
cooking appliances and our vision for use to determine needs for residential vs. commercial 
equipment.  We discussed our tankless water heating system, re-working the pantry area for better 
storage space and making the service counter mobile.  David has researched some used equipment 
websites and determined that all used equipment would cost a minimum of around $25,000.00.  
Marge will indicate the electrical needs for the wiring, co-ordinate with a carpenter and further 
research equipment to make recommendations. 
 
Next Meeting :  Our next meeting was scheduled for Wednesday, February 20th. at 6:30 PM and the 
meeting was adjourned. 
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